PURPLETECH - REAL ESTATE WEB APP

MEETING MINUTES 2- SPRINT3 PROGRESS MEETING

LOCATION: Online Meeting

DATE: 11/08/23

ATTENDEES: Huy Minh Le, Oyeyimika Adeoye, Allaye Dicko,

Shah Murshed, Sadee Shadman, Grecia

O'Brien

TIME: 5:00PM -5:45PM

I. <u>AGENDA:</u>

- Progress Review.
- -CI Pipeline Progress by Grecia
- -Mortgage Calculator Development Plan
- -User Story Update: Promise Purchase
- -Final Integration and Criteria for Broker Selection
- -Presentation: Minh's Broker Display UI Approach
- -Action Items Discussion

PROGRESS REVIEW

The discussion started with the tasks for Sprint 3, Yimika and Allaye showed their tasks were completed and was sent Shah who was yet to embed the features since all tasks were not completed. The other team members followed with updates on their different tasks.

CI PIPELINE PROGRESS

Grecia provided an update on the progress of the Continuous Integration (CI) pipeline. The team received a briefing on recent developments and discussed plans for ongoing implementation.

PROMISE PURCHASE USER STORY

Sadee updated the team on the Promise Purchase user story. Challenges faced during implementation were shared, and collaborative problem-solving strategies were discussed. The team provided support to overcome obstacles.

MINH'S PRESENTATION ON BROKER DISPLAY

Minh delivered a presentation on the UI approach for displaying brokers. Feedback from the team was provided to enhance the overall user experience (including maps to get the available housing around an area). Minh committed to incorporating the feedback and presenting an updated version for review.

Shah will implement the final integration phase and discussed the agreed-upon criteria for broker selection.

MORTGAGE CALCULATOR AND SPRINT 4 PLANNING

The team engaged in a planning discussion for the development of the Mortgage Calculator. Potential user stories for Sprint 4 were explored, and a plan was outlined for their implementation.

II. ACTION ITEMS:

- **-Grecia:** Continue CI pipeline and mortgage calculator implementation, providing regular updates to the team.
- **-Sadee:** Collaborate with the team to resolve challenges in the Promise Purchase user story, seeking support when needed.
- **-Minh:** Incorporate team feedback into the broker display design, providing an updated version for review in the upcoming meeting
- **-Shah:** Oversee the final integration phase, ensuring smooth component integration.

The team will meet in the lab section to finalize that all the requirements for the sprint 3 have been completed.

III. CONCLUSION AND NEXT STEPS:

In this progress review, the team discussed core features. Grecia leads the CI pipeline and mortgage calculator, Sadee collaborates on the Promise Purchase story, Minh refines the broker display, and Shah oversees final integration. Finalization is scheduled for the last meeting on November 9th, with one-on-one Discord calls for additional communication if needed.

Meeting minutes recorded by Oyeyimika.